

MallPlanner – sprint 2 plan

Team: Sarujan Mathyruban, Farha Mim, Abdullah al-tammemi.

Scrum master: Sarujan Mathyruban

Sprint 2 Goals:

The primary objective of this sprint is to lay the foundation for the application by implementing the database, initiating the user interface development, and integrating essential development tools such as unit testing, Maven dependencies, and code coverage reporting. The Scrum Master will oversee team participation, AI application use, backlog updates, and sprint 1 review preparation and sprint 2 planning submission.

Sprint 2 tasks:

DATABASE

- Model = Write mall and Floor model classes. - Sarujan Mathyruban
- Table = Write the SQL mall and floor tables. - Sarujan Mathyruban
- Connection = write Databaseconnection **class**. - Sarujan Mathyruban
- DAO = Write MallDAO and FloorDao (save, find, update, delete). - Sarujan Mathyruban
- Test = save a mall, read it back, check the values. - Sarujan Mathyruban

LOGIC

- Service = write MallService with the validation. -Abdullah al-tammemi
- Rules = Floors cantto be zero or negative, area cannot be negative. -Abdullah al-tammemi
- Exception = Weite the exception classes with message keys. -Abdullah al-tammemi
- Unit Test= MallServiceTest: normal, zero, negative, empty name. -Abdullah al-tammemi
-

SCREEN

- Messages = Write messages class and messages_en.properties. - Farha Mim
- Input = Write Concoleinput (readText,readNumber, ReadInt). - Farha Mim
- Output = Write ConsoleOutput (show, showError). - Farha Mim
- Screen = Write the mall setup screen. - Farha Mim
- Manual Test = Try wrong input and check the message. - Farha Mim